Mid-Jordan LRT
Salt Lake City, Utah
(November 2010)

The Mid-Jordan LRT is a 10.6-mile southwestern extension of the Utah Transit Authority’s
(UTA) TRAX light rail transit (LRT) system. The project will operate largely on existing
Bingham Branch Line rail right-of-way (ROW) purchased from the Union Pacific Railroad in
September 2002. The Mid-Jordan LRT alignment would serve the growing suburban
communities of Midvale and West Jordan, as well as the planned Kennecott Daybreak
Development near the project terminus at South Jordan. The project scope includes nine new
stations, 3,035 park-and-ride spaces, and 28 low-floor light rail vehicles. Service would operate
daily between 5:00 a.m. and 12:00 a.m. with 15-minute headways during both peak and off-peak
periods, and one additional train will be deployed during the peak hour. Mid-Jordan LRT
service would interline with UTA’s existing Sandy/Salt Lake TRAX Line at the existing Fashion
Place West station, providing a direct connection to the Salt Lake City central business district
and the University of Utah. The project is expected to serve 9,500 average weekday boardings in
2030.

The total project cost under the Full Funding Grant Agreement (FFGA) is $535.37 million. The
Section 5309 New Starts funding share is $428.29 million.

Status

The Mid-Jordan Corridor was identified in the December 2000 South Salt Lake County Transit
Corridors Analysis as a prime candidate for improved transit service. A Draft Environmental
Impact Statement (EIS) was completed in July 2005. FTA approved the Mid-Jordan LRT
project into preliminary engineering in May 2007. The Final EIS was signed in July 2007, and
the environmental Record of Decision was issued in September 2007. The project was approved
into final design in April 2008. Under a Letter of No Prejudice (LONP), UTA began construction
in August 2008. A second LONP was provided in October 2008. The two LONPs granted
authority to expend up to $35.89 million while maintaining eligibility of the expenses for later
reimbursement, and were liquidated upon FFGA execution. UTA and FTA entered into an
FFGA in January 2009, with revenue operations scheduled for December 2011. Construction
began May 15, 2008 and is ongoing. The project is progressing ahead of schedule, and could
open for revenue service as early as August 2011.

SAFETEA-LU Section 3043(c)(214) authorized the West Jordan LRT Extension (now known as
Mid-Jordan LRT Extension) for final design and construction. A total of $249.40 million in
Section 5309 funds has been appropriated for the project. This includes $137.89 million in
Congressional appropriations received through FY 2010, $90.89 million in Capital Investment
Grant (New Starts) funds provided under the American Recovery and Reinvestment Act, and
$20.62 million in additional FY10 New Starts resources allocated by FTA.

Project Profiles — Full Funding Grant Agreement



Mid-Jordan LRT Salt Lake City, Utah

Reported in Year of Expenditure Dollars

Total Funding
Source of Funds ($million) Appropriations to Date

Federal:

Section 5309 New Starts $428.29 | $249.40 million in total
appropriations for the project.
This includes $90.89 million in
ARRA funds and $20.62
million in additional FY10
New Starts resources allocated
by FTA.

Local:

Sales Tax Revenues $80.10

Right-of-Way purchased by UTA $26.98

TOTAL $535.37

NOTES: The sum of the figures may differ from the total as listed due to rounding.
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